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ENFORCEMENT SENSITIVE INFORMATION
*** FOR INTERNAL USE ONLY ***

Site Name EPA ID ou FYR Action Action iD Lead Finish (Actuals)
Region: 09 Non Federal Facilities
Region: 09 SFD-7-1 CA Site Cleanup Section |
ADVANCED MICRO DEVICES, INC. CAD048634059 00 GOVT Five-Year Review FE4 F 09/30/14
Site Primary RPM Name: Schulman, Michael
FYR issues and Recommendations
Criginal Current
. Planned Planned Actual
Affects Prictvnss Parties Completion.  Completion. Completion Verified by
Issue Category [ssue Curr Fut Recommendation Impimt Ovrst Date Date Date Status RPM Date
Changed Site Changed site condition - Other N Conduct additional studies E 09/30/15 12/30/21 Ongoing 09/03/20
Conditions Issue
Issue QU: 01 [OU - Offsite] Groundwater [OU - offsite] Conduct additional vapor [OU - Off-site] A protectiveness determination [OU - Offsite]
concentrations in the off-site plume intrusion assessments at the site. of the remedy at the OOU cannot be made at
indicate a potential for vapor this time until further information is obtained.
intrusion in an area with 4 schools Vapor infrusion assessments must be
and over 100 residences. There conducted to determine if indoor air pathways
has been limited indoor air sampling are complete. If unacceptable levels are
in the area. encountered in a particular building, mitigation
plans will be implemented to ensure that
levels of VOCs in indoor air are protective.
EPA began a vapor intrusion assessment and
completed this effort in September 2019 by
negotiating an AOC with the RPs to require
preemptive mitigation of 40 residential
buildings in the highest Vi-risk area of the
OO0U, rather than back-and-forth monitoring
indefinitely. To date, more than 20 school and
residential mitigation systems have been
installed. O&M inspections are ongoing in
mitigated buildings.
Remedy Performance Remedy Performance - Other Issue Remedy Performance - Other E 09/30/16 03/01/24 Ongoing 09/03/20

issue QU: 01 [OU - TRW] The remedy selected
for the Site is no longer being

operated.

Recommendation

[OU - TRW] Selected a revised cleanup
plan and prepare a revised EPA
decision document.

[OU - TRW] RP conducting additional site
characterization activities to develop an FFS
to support a RODA.

[OU - TRW]

Remedy Performance Remedy Performance - Other Issue

Issue OU: 01 [OU - AMD 901/902] The remedy
selected for the Site is no longer

being operated.

ADVANCED MICRO DEVICES, INC.

Remedy Performance - Other
Recommendation

Site Primary RPM Name:

[OU - AMD 901/902] Selected a revised
cleanup plan and prepare a revised
EPA decision document.

CADO048634059

Schulman, Michael

E 09/30/16 03/01/24 Under Discussion 09/03/20

[OU - AMD 901/902] The PRP has submitted [OU - AMD

an FFS to EPA, which is currently under 901/902]
review.
00 GOVT Five-Year Review FES F 09/18/19

FYR Issues and Recommendations

** For purposes of this report, "Complete”, "Addressed in the Next FYR" and "Considered and Not implemented” are considered complete statues for issue/recommendations. Issue/recommendation statuses of
"Ongoing”, "Under Discussion” and "Blank” are considered not complete.
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ENFORCEMENT SENSITIVE INFORMATION
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Site Name EPA ID ou FYR Action Action iD Lead Finish (Actuals)
Criginal Current
. Planned Planned Actual
Affects Prictynss Parties Completion ~ Completion ~ Completion Verified by
Issye Cateqory Issue Curr Fut Recommendation impimt Ovrst Date Date Date Status RPM Dsle
Changed Site Changed site condition - Other N Y Changed Site Conditions - Other P E 09/01/22 09/01/25 Ongoing 09/03/20
Conditions Issue Recommendation
Issue QU: 01 Indoor air sampling results indicate Select a revised remedy which More time needed to select a revised remedy
that the vapor intrusion pathway is addresses vapor intrusion. which addresses vapor intrusion.
complete in
buildings in the Offsite OU
Remedy Performance Remedy Performance - Other Issue N Y Remedy Performance - Other P E 09/01/22 09/01/25 Ongoing 09/03/20
Recommendation
Issue QU: 01 The remedy selected for the Offsite : Conduct remedy performance More time needed to conduct remedy
OU will not be able to achieve the optimization efforts, after investigating performance optimization efforts.
remedial whether hydrogeology is adequately
action objective of restoration of characterized. A revised remedy may
groundwater in a reasonable be needed to
timeframe, as defined in the achieve the RAOs.
ROD.
Remedy Performance Remedy Performance - Other Issue N Y Remedy Performance - Other P E 09/01/22 09/01/25 Ongoing 09/03/20
Recommendation
issue QU 01 The remedy selected for the AMD Select a revised remedy which also More time needed to Select a revised remedy.
Site is no longer being operated addresses potential vapor
and does not intrusion in the event of future land use
address vapor intrusion. changes.
Remedy Performance Remedy Performance - Other Issue N Y Remedy Performance - Other P E 09/01/22 09/01/22 Ongoing 08/03/20
Recommendation
fssue QU: 01 Outdoor air TCE levels have shown . Investigate contributions to outdoor air
a generally upward trend over time TCE levels from fugitive
since emissions from the groundwater
regular sampling commenced in treatment system and emissions from
January 2015. the vapor intrusion
mitigation systems.
Remedy Performance Remedy Performance - Other Issue N Y Remedy Performance - Other P E 09/01/22 09/01/25 Ongoing 09/03/20

Issue OU: 01 The remedy selected for the TRW

Site is no longer being operated.

Recommendation

Select a revised remedy which
incorporates long-term stewardship
measures for the current vapor intrusion
mitigation measures in place, as well as
addresses

potential vapor intrusion in the event of
future land use changes.

More time needed to select a revised remedy.

** For purposes of this report, "Complete”, "Addressed in the Next FYR" and "Considered and Not implemented” are considered complete statues for issue/recommendations. Issue/recommendation statuses of
"Ongoing”, "Under Discussion” and "Blank” are considered not complete.

ED_006475C_00000509-00002
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Site Name EPA ID ou FYR Action Action iD Lead Finish (Actuals)
INTERSIL INC./SIEMENS COMPONENTS CAD041472341 00 GOVT Five-Year Review FE5 F 09/22/15

Site Primary RPM Name: Schulman, Michael

FYR Issues and Recommendations

Original Current
) Planned Planned Actual
Affects Prictynss Parties Completion ~ Completion.  Completion Verified by

Issue Cateqgory Issue Curr Fut Recommendation Impimt  Ovrst Date Date Date Status RPM Date
Monitoring Monitoring - Other N Y Continue Monitoring P B 09/30/16 09/30/24 Under Discussion  :09/03/20
Issue QU: 01 Boundary of TCE plume in Off- Further evaluate and define TCE In December 2016 RP submitted a report of

Property Study Area has not been concentrations across the A Zone in the the off-property gw investigation in the A

sufficiently defined. Off-Property Study Area. depth intervals. Undergoing state/EPA review.
Remedy Performance Remedy Performance - Other Issue N Y Continue remedial process optimization P B 09/30/15 09/30/24 Ongoing 09/03/20

activities

Issue QU 01 A minor increasing trend of VOCs at Improve the efficiency of the current In progress. On Oct. 28, 2016 and Jan. 4,

low levels was observed in three pump and treat 2017, the RP submitted workplans for a

B-Zone wells. A stable trend above system and/or develop alternative Phase Il in-situ bioremediation study at the

cleanup standards was observed in methods of remediation. Siemens Site, to implement recommendations

two from the Phase |l biostudy. On Jan. 10, 2018

A- Zone wells and one B-Zone the RP submitted a status report on the Phase

wells. Increasing trends may HI study to the State, summarizing the results

preliminarily of the first six months of performance

indicate a lack of full control of the monitoring. Reports stated that results appear

TCE plume by the selected remedy to be promising and additional monitoring

(extraction wells) and stable trends planned. Currently undergoing review.

may preliminarily indicate

ineffectiveness of the current

remedy in achieving cleanup

standards.
INTERSIL INC./SIEMENS COMPONENTS CAD041472341 00 GOVT Five-Year Review FEB F 09/28/20

Site Primary RPM Name: Schulman, Michael
FYR issues and Recommendations
Original Current
. Planned Planned Actual
Affects Prictvnss Parties Completion ~ Completion ~ Completion Verified by
Issue Category Issue Curr Fut Recommendation Impimt  Ovrst Date Date Date Status RPM Dafe
Monitoring Monitoring not being conducted N Y Install new groundwater monitoring P S 12/30/24 12/30/24 Ongoing 08/28/20
wells

fssue QU: 01 Install additional monitoring wells to

delineate groundwater contamination
within the A1 and A3 Zones of the
Resaturated Interval, south of Forge
Drive within the former Intersil property.

** For purposes of this report, "Complete”, "Addressed in the Next FYR" and "Considered and Not implemented” are considered complete statues for issue/recommendations. Issue/recommendation statuses of
"Ongoing”, "Under Discussion” and "Blank” are considered not complete.

ED_006475C_00000509-00003
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Site Name EPA ID ou FYR Action Action iD Lead Finish (Actuals)
TRIPLE SITE CANO0Q0900265 00 GOVT Five-Year Review FE1 F 09/18/19
Site Primary RPM Name: Schulman, Michael
FYR Issues and Recommendations
Original Current
) Planned Planned Actual
Affects Prictynss Parties Completion ~ Completion.  Completion Verified by

Issue Cateqgory Issue Curr Fut Recommendation Impimt  Ovrst Date Date Date Status RPM Date
Changed Site Changed site condition - Other N Y Changed Site Conditions - Other P E 09/01/22 09/01/25 Ongoing 09/03/20
Conditions Issue Recommendation
Issue OU: 01, 02 Indoor air sampling resuits indicate Select a revised remedy which More time needed for selection of revised

that the vapor intrusion pathway is addresses vapor intrusion. remedy.

complete in

buildings in the Offsite OU
Remedy Performance Remedy Performance - Other Issue N Y Remedy Performance - Other P E 09/01/22 09/01/25 Ongoing 09/03/20

Recommendation

Issue QU: 01, 02 The remedy selected for the Offsite Conduct remedy performance More time needed to conduct remedy

OU will not be able to achieve the optimization efforts, after investigating performance optimization efforts.

remedial whether hydrogeology is adequately

action objective of restoration of characterized. A revised remedy may

groundwater in a reasonable be needed to

timeframe, as defined in the achieve the RAOs.

ROD.
Remedy Performance Remedy Performance - Other Issue N Y Remedy Performance - Other P E 09/01/22 09/01/22 Ongoing 09/03/20

Issue QU 01, 02 Outdoor air TCE levels have shown
a generally upward trend over time
since

regular sampling commenced in

January 2015.

Recommendation

Investigate contributions to outdoor air
TCE levels from fugitive

emissions from the groundwater
treatment system and emissions from
the vapor intrusion

mitigation systems.

** For purposes of this report, "Complete”, "Addressed in the Next FYR" and "Considered and Not implemented” are considered complete statues for issue/recommendations. Issue/recommendation statuses of
"Ongoing”, "Under Discussion” and "Blank” are considered not complete.

ED_006475C_00000509-00004
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Site Name EPA ID ou FYR Action Action iD Lead Finish (Actuals)

Region: 09 Non Federal Facilities

Region: 09 SFD-71 CA Site Cleanup Section |

TRW MICROWAVE, INC (BUILDING 825) CADO009159088 00 GOVT Five-Year Review FEB F 09/18/19

Site Primary RPM Name: Schulman, Michael

FYR Issues and Recommendations

Criginal Current
. Planned Planned Actual
Affects Prictvnss Parties Completion.  Completion. Completion Verified by
Issue Category [ssue Curr Fut Recommendation Impimt Ovrst Date Date Date Status RPM Date
Changed Site Changed site condition - Other N Y Changed Site Conditions - Other P E 09/01/22 09/01/25 Ongoing 09/03/20
Conditions Issue Recommendation
Issue QU: 01 Indoor air sampling results indicate Select a revised remedy which More time needed to select a revised remedy
that the vapor intrusion pathway is addresses vapor intrusion. which addresses vapor intrusion.
complete in
buildings in the Offsite OU
Remedy Performance Remedy Performance - Other Issue N Y Remedy Performance - Other P E 09/01/22 09/01/22 Ongoing 08/03/20
Recommendation
Issue QU: 01 Outdoor air TCE levels have shown Investigate contributions to outdoor air
a generally upward trend over time TCE levels from fugitive
since emissions from the groundwater
regular sampling commenced in treatment system and emissions from
January 2015. the vapor intrusion
mitigation systems.
Remedy Performance Remedy Performance - Other Issue N Y Remedy Performance - Other P E 09/01/22 09/01/25 Ongoing 09/03/20
Recommendation
Issue QU: 01 The remedy selected for the Offsite Conduct remedy performance More time needed to conduct remedy
OU will not be able to achieve the optimization efforts, after investigating performance optimization efforts.
remedial whether hydrogeology is adequately
action objective of restoration of characterized. A revised remedy may
groundwater in a reasonable be needed to
timeframe, as defined in the achieve the RAOs.
ROD.
Remedy Performance Remedy Performance - Other Issue N Y Repair or add armor to cap P E 09/01/22 09/01/25 Ongoing 09/03/20
fssue QU: 01 The remedy selected for the AMD Select a revised remedy which also More time needed to select a revised remedy.
Site is no longer being operated addresses potential vapor
and does not intrusion in the event of future land use
address vapor intrusion. changes.

** For purposes of this report, "Complete”, "Addressed in the Next FYR" and "Considered and Not implemented” are considered complete statues for issue/recommendations. Issue/recommendation statuses of
"Ongoing”, "Under Discussion” and "Blank” are considered not complete.
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Site Name EPA ID ou FYR Action Action iD Lead Finish (Actuals)
Remedy Performance Remedy Performance - Other Issue N Y Remedy Performance - Other P E 09/01/22 09/01/25 Ongoing 09/03/20
Recommendation
Issue QU: 01 The remedy selected for the TRW Select a revised remedy which More time needed to select a revised remedy.
Site is no longer being operated. incorporates long-term stewardship

measures for the current vapor intrusion
mitigation measures in place, as well as
addresses

potential vapor intrusion in the event of
future land use changes.

Region 09 CA Site Cleanup Section | Totals
Total Sites: 1 Total Issues Ongoing: 5 Total Issues with No Status Designated: 0 Total Issues (except completed) not 0
verified by RPM within the last 6 months:

Total Reviews: 1 Total Issues Completed: 0 Total Issues Under Discussion: 0 Total Issues/Recommendations Not 0
Complete:

Region 09 Non Federal Facilities Totals
Total Sites: 1 Total Issues Ongoing: 5 Total Issues with No Status Designated: 0 Total Issues (except completed) not 0
verified by RPM within the last 6 months:

Total Reviews: 1 Total Issues Completed: 0 Total Issues Under Discussion: 0 Total Issues/Recommendations Not 0
Complete:

Region 09 Totals
Total Sites: 1 Total Issues Ongoing: 5 Total Issues with No Status Designated: 0 Total Issues (except completed) not 0
verified by RPM within the last 6 months:

Total Reviews: 1 Total Issues Completed: 0 Total Issues Under Discussion: 0 Total Issues/Recommendations Not 0
Complete:

All Totals

Total Sites: 1 Total Issues Ongoing: 5 Total Issues with No Status Designated: 0 Total Issues (except completed) not 0

verified by RPM within the last 8 months:

Total Reviews: 1 Total Issues Completed: 0 Total Issues Under Discussion: 0 Total Issues/Recommendations Not 5
Complete:

** For purposes of this report, "Complete”, "Addressed in the Next FYR" and "Considered and Not implemented” are considered complete statues for issue/recommendations. Issue/recommendation statuses of
"Ongoing”, "Under Discussion” and "Blank” are considered not complete.
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